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GENERAL OBLIGATION BOND PROJECT OVERSIGHT COMMITTEE 
MEETING MINUTES 

MAY 3, 2004 
 
 

1. Attendance – See Attendance Sheet attachment. 
 
2. Review and Acceptance of April 12, 2004 meeting minutes. 
 
ACTION: Mr. Mike Rotbart motioned to approve the minutes.  The motion was 

seconded by Mr. Roberto Sanchez.  The motion passed.  
 
3. Change Orders  
 

The Administration informed the Committee that two change orders for the North 
Shore Park and Youth Center Project were executed by the City and by the 
architect on August 27, 2003 and issued to the Contractor.  The contractor held 
on to the change order #20 until in April.  Tim Hemstreet, CIP Office Director, 
explained that the second change order #21 involved a charge during the FTAA 
conference which required additional security and cleanup of the job site. 
 
Mr. Mitch Novick wanted to know if this project was the only one that had a 
change order for security needs during the FTAA.  Mr. Nestor Fernandez, 
Program Manager from URS, reported that another proposed change order for 
FTAA conference related expenses has been submitted from the contractor for 
the Normandy Isle Park and Pool project. 
 
Mr. Roberto Sanchez wanted to know if there were any reimbursements to the 
City of Miami Beach for additional police protection from the Federal Government 
for the FTAA conference.  He added that the construction projects should be 
reimbursed for additional security needed during the FTAA.   Assistant City 
Manager Robert responded that the City of Miami Beach has requested from the 
County and the Federal Government a reimbursement for additional Police and 
Fire expenses during the FTAA conference. 
 
Mr. Sanchez wanted to know if the architect is liable for errors and omissions.  
Mr. Hemstreet responded that it would depend on the nature of the error or 
omission and the amount associated with it.  He said that what might happen is 
that an A/E committed an error on work which would have to be redone to meet 
code and reimbursement will be requested from the architect if it was already 
constructed.  Omissions are items that should have been in the construction 
documents on bid day but were not.  In that case, the City does not pay for 100% 
correct construction documents. 
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4. Project Status Report 
 

(A) Fire Station #2 
 

Jorge Chartrand, CIP Office Assistant Director, informed the Committee 
that there was a delay of three weeks with the delivery of the emergency 
generator for the water tank portion of the Fire Station No. 2 project.  The 
generator is now onsite, connected and testing is being done on the 
system and pumps.  It is anticipated that filling of the tanks should be 
completed in June, which is still on schedule.  The construction of Fire 
Station No. 2 will occur after the tanks are complete. 
  

(B) Fire Station #4 
 
Mr. Chartrand informed the Committee that the permit process is almost 
completed for the Fire Station No. 4 project.  He added that the architect 
was addressing some comments from the Building Department and a final 
review of the construction documents should be completed very soon.  
Also in the final stages is the incorporation of the seawall repairs that will 
be coordinated with the project.  Demolition should begin sometime in 
June and then construction should begin. 
 
Mr. Frank Del Vecchio wanted to know what the current maintenance 
costs are for the current Fire Station and what the additional maintenance 
costs will be upon the completion of construction on the Fire Station #4.  
Mr. Chartrand responded that the costs have not yet been finalized. 
 

(C) Normandy Isle Park and Pool 
 
Mr. Chartrand informed the Committee that the City is continuing to work 
with the contractor to correct some work.  The contractor has replaced 
some of the stairs that were improperly installed.  He added that a credit 
change order removing the park portion of the project from the contractor’s 
scope is in process.  Included in the credit change order will be the field 
work, the courts, fences, drainage and walkways.  He added that another 
contractor will be brought in to continue with that work as soon as 
possible. 
  
Mr. Del Vecchio wanted to know the breakdown of the maintenance costs 
for the Park and Pool and who would be in charge of determining the 
costs.  Mr. Chartrand responded that other City Department would be 
responsible for the maintenance of the park and pool. 
 
Ms. Deede Weithorn requested from the CIP Office that an updated report 
of costs and maintenance on projects be presented from time to time to 
the Committee. 
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5. Informational Items 
 

(A) Updated Calendar of Scheduled Community Meetings. 
 

The calendar of scheduled community meetings was provided to the 
Committee, and reviewed. 
 
Mr. Hemstreet reported that the Oceanfront Neighborhood and the 
demolition plan for the existing Miami Beach Library are schedule to be on 
the Historic Preservation Board (HPB) meeting scheduled for Tuesday May 
11, 2004.  He explained the CIP Office is required to present the HPB with 
formal plans for approval due to regulatory requirements for historic district 
areas.  He continued by saying that on Wednesday, May 12, 2004, a 60% 
Community Design Review Meeting for Oceanfront Neighborhood will be 
held.   

 
  

The Meeting adjourned at 8:13 p.m. 
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